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Clients: Newton & Needham DPW Dates: 
 

12/19/2016 to 12/23/2016 
Contract: Central Ave/Elliot St Bridge   
Contractor: Aetna Bridge Company Inspector(s) on site: GF/ND 
    
 
WORK COMPLETED THIS WEEK 

 

 Install reinforcing for northeast approach sidewalks 

 Pour concrete for northeast approach sidewalks 

 Heat northeast approach sidewalks 

 Install saltguard sealant on approach sidewalks 
 
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 No Contract Work is planned for next week. 

 A foreman will be on site to disassemble the heating system and demobilize some items 
from the storage yard. 

 No lane closures are planned. 
 
 
CONSTRUCTION SCHEDULE STATUS 
 
 

 

 

 Construction remains on schedule. No further significant Contract Work is planned for the 
Winter, with the exception that in early January the contractor may install the vehicle railing 
on the south sidewalk and remove the temporary barrier from that side of the roadway if 
the railing fabrication can be completed and conditions allow. Lane closures will be required 
for that work. Contract Work will resume in the Spring of 2017 to complete the north 
sidewalk and punch list items.  
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Installing Reinforcement for Northeast Approach Sidewalk 

12/20/2016 
 

 
Time Capsule Placed within Northeast Approach Sidewalk Concrete Pour 

12/21/2016 
  

PHOTOS  
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Pouring Concrete for Northeast Approach Sidewalk 

12/21/2016  
 

 
Pouring Concrete for Northeast Approach Sidewalk 

12/21/2016 
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